
From: Angela DeDolph
To: DiGuardia, Lou
Cc: Granger, Michelle; "Duckett, Roy (HSE)"; Luis.Hidalgo@riotinto.com; Lauren Piana (Lauren.Piana@riotinto.com);

Bruce White; Fred.Mumford@dep.nj.gov; Bushra, Gezahegne; Bruce S Kennington; Scott Tarmann
Subject: PVGCS Site, CD + VI Removal Action, Monthly Progress Report No. 37 (Mar 1 to Mar 31, 2018)
Date: Tuesday, April 10, 2018 1:03:16 PM
Attachments: 20180410_MPR No 037_PVGCS VI_March 2018_DRAFT.PDF

Dear Lou:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, this monthly progress report is submitted in
compliance with section X, paragraph 30 of the CD and Appendix B-3 to the CD, Statement of Work
for the Vapor Intrusion Removal Action at the Washington Facility (VI Removal Action SOW) at the
Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.
Please do not hesitate to contact me with any questions on the attached report.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.
Yours sincerely
Angela E. DeDolph
Senior Managing Consultant
D +1 312 288-3816
M +1 224 659-9102
adedolph@ramboll.com
________________________________________
Ramboll
333 West Wacker Drive
Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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April 10, 2018 
 
 
 
Ramboll  
333 West Wacker Drive 
Suite 2700 
Chicago, IL 60606 
USA 
 
T +1 312 288 3800 
F +1 312 288 3801 
www.rambol.com 
 


 


 
 
 
 
 
 
 
 
 
 
 
 
 


Dear Pohatcong Consent Decree Notice Recipients: 


On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling 
Defendant for the Remedial Design/Remedial Action Consent Decree (CD)1, Ramboll 
US Corporation (Ramboll) submits this monthly progress report in compliance with 
Section X, Paragraph 30 of the CD and Appendix B-3 to the CD, Statement of Work 
for the 2014 Vapor Intrusion Removal Action at the Washington Facility (2014 VI 
Removal Action SOW) at the Pohatcong Valley Groundwater Contamination 
Superfund (PVGCS) Site.  This report provides a description of the actions and 
activities undertaken pursuant to the CD and related to the 2014 VI Removal Action 
SOW during this reporting period and plans, actions and data scheduled in the next 
8 weeks. 


                                               
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of  
America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 14-cv-05798) effective March 11, 2015. 


Sent via Electronic Mail and Overnight Courier 
 
Director, Emergency and Remedial Response Division 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 


New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 


United States Environmental Protection Agency, Region 2 
2890 Woodbridge Avenue 
Building 209 (MS-211) 
Edison, New Jersey 08837 
Attention: Washington Plant, Pohatcong Site On-Scene Coordinator 


Fred Mumford 
New Jersey Department of Environmental Protection 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 37 
Reporting Period March 1, 2018 to March 31, 2018 
2014 Vapor Intrusion Removal Action at the Washington Facility 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 
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Actions Taken Toward Compliance with Consent Decree 
The following activities were performed during this reporting period: 


 The long-term soil vapor extraction (SVE) system and east wall sub-slab depressurization system (SSDS) 
continued operation during this reporting period.  The SVE system is currently operating at an overall 
vacuum of 7 inches Hg with an average inlet flow rate of approximately 440 cubic feet per minute (CFM).   


 During this period the 500 CFM SVE system operated 99% of the time (i.e., a total of 741 hours over 31 
days) and the east wall SSDS operated 100% of the time. 


 The Monthly Progress Report No. 36 for the VI Removal Action at the Washington facility reporting 
February 2018 activities was submitted to the USEPA in a letter dated March 10, 2018. 


 Ramboll collected sub-slab vapor monitoring port vacuum and photoionization detector (PID) 
measurements on March 29, 2018.  These measurements and the SVE blower runtime for the March 
2018 reporting period are included in the summary table in Attachment 1. 


Routine OM&M Events: 
The following routine OM&M events were conducted during this reporting period: 


 None during this period. 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


 None during this period. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


 None during this period. 


Anticipated Plans, Actions and Data Scheduled (during the next 8 weeks) 
The following activities are planned for the next 8 weeks: 


 One round of measurements of the SVE system and SSDS is planned to be performed in April 2018. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


 None during this reporting period. 


Closing 
Pursuant to Section X, Paragraph.30 of the CD, three hard copies of this monthly progress report have been 
submitted to the designated recipients.  If you have any questions or comments regarding this monthly 
progress report, please feel free to contact me. 
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Sincerely, 
 
 
 
Bruce Kennington 
Project Coordinator, VIRA 
 
D 312.288.3834 
M 312.953.9965 
bkennington@ramboll.com 
 
 
Attachment:   
SVE/SSDS Measurements, March 29, 2018 
 
  
cc:  Via Electronic Mail 
 Michelle Granger – USEPA, Region 2 
 Luis Hidalgo – Rio Tinto 
 Roy Duckett – Rio Tinto 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
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ATTACHMENT 1 


SVE/SSDS Measurements 


March 29, 2018 


 







SVE/SSDS Measurements, March 29, 2018
Vapor Intrusion Response Activities


Albéa Americas, Washington Facility
191 Route 31 North, Washington, Warren County, New Jersey


Page 1 of 1


PID
(ppm)


Vacuum
(inches of water)


PID
(ppm)


Vacuum 
(inches of water)


CDM-SS-01 3.156 -4.911 SSDS-01 0.857 -38
CDM-SS-02N 1.819 -3.683 SSDS-02 0.675 -37
CDM-SS-02S 1.890 -3.711 SSDS-03 0.473 -12
CDM-SS-03 2.704 -0.790 SSDS-04 0.136 -39
CDM-SS-04 1.213 -0.061 SSDS-05 0.470 -4
CDM-SS-05 2.812 -0.002 2 SSDS-06 --- ---
CDM-SS-06 2.019 -0.149 2 SSDS-07 --- ---
CDM-SS-07 0.763 -0.093 2 SSDS-08 --- ---


1 CDM-SS-08 --- --- 2 SSDS-09 --- ---
1 CDM-SS-09 --- --- 2 SSDS-10 --- ---


CDM-SS-10 1.063 -0.001 SVE-1 3.624 -50
EPA-SS-11 0.724 -0.037 SVE-2 6.665 -71
EPA-SS-12 0.833 -0.905 SVE-3 3.625 -80
EPA-SS-13 1.163 -0.002 SVE-4 6.342 -71
EPA-SS-14 0.622 -0.002 SVE-5 1.964 -78
EPA-SS-15 0.743 -0.001 SVE-6 3.471 -80
EPA-SS-16 1.053 -0.008 SVE-7 6.021 -80
EPA-SS-17 1.103 -0.040 SVE-8 3.398 -61
EPA-SS-18 1.046 -0.032 SVE-9 2.512 -71
EPA-SS-19 1.028 -0.017 SVE-10 3.100 -76
EPA-SS-20 1.700 -0.008 SVE-11 5.157 -71
EPA-SS-21 2.910 -0.989 SVE-12 3.694 -72
EPA-SS-22 3.374 -1.043 SVE-13P 2.316 -49


1 EPA-SS-23 --- --- SVE-14P 2.007 -72
EPA-SS-24 1.737 -0.414 SVE-15P 2.589 -20
EPA-SS-25 0.862 -0.001 SVE-16P 2.835 -25


1 EPA-SS-26 --- ---
1 EPA-SS-27 --- ---


EPA-SS-28 1.018 -0.101 PID (ppm) Pressure (in. of water)
EPA-SS-29 1.902 -0.440 VGAC1 IN 4.330 ---
EPA-SS-30 1.804 -2.281 VGAC1 OUT 3.228 ---
EPA-SS-31 1.422 -1.261 VGAC2 OUT 0.217 ---
EPA-SS-32 1.244 -0.574
VP-2 2.835 -2.068
VP-3 1.645 -0.295
VP-7 2.928 -1.420
VP-10 1.132 -0.131
VP-11 1.070 -0.004
VP-12 1.012 -0.196
VP-13 0.864 -0.003


1 VP-14 --- ---
VP-15 1.833 -0.283
VP-16 1.572 -0.344


Notes:
1 Vapor monitoring point not accessible; no measurement collected.
2 Locations SSDS-06 through SSDS-10 (West Wall) are for standby use only and were not operational at the time of measurement.


Total SVE Blower Runtime for Reporting 
Period (Hours)


741


Sub Slab Measurement 
Location


SVE/SSDS Measurement 
Location


Vapor Phase GAC Measurements
Location


Summary of SVE Blower Runtime for Reporting Period


Hour Meter at end of Previous Reporting 
Period (Hours)


31,117


Hour Meter at end of Current Period 
(3/31/2018) (Hours)


31,858
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